FYP Logbook Entry Sheet

Meeting No: 5 **Date: 10 November 2024**

Start Time: 11:00 AM **End Time: 1:00 PM**

Items Discussed:
a. Successful setup and connection of Milvus on the local device.
b. Selection of Milvus as the vector database for the project. Implementation of sentence embeddings using Sentence-BERT.
c. Progress in extracting text from PDFs and code files.
d. The current frontend is implemented using Streamlit, but it will be changed to HTML and CSS later for better customization.

Achievements:
a. Successfully created the frontend using Streamlit.
b. Finalized and connected Milvus as the vector database.
c. Generated embeddings using Sentence-BERT for input text.
d. Extracted text from PDF and code files.

Problems:
a. Faced challenges while connecting to the Milvus database, but they were resolved.
b. Extraction from zip files is still pending.

Tasks for Next Meeting:
a. Complete the extraction and embeddings for zip file inputs.
b. Research the "all-MiniLM-L6-v2" model for it embedding mechanism.
c. Prepare methods to handle cover page text during plagiarism detection.

Student Sign **Internal Supervisor Sign** **External Supervisor Sign**